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MINUTES OF THE SPECIAL 

 TOWN BOARD MEETING 

Tuesday, April 24, 2018 

UNAPPROVED 

The Special Town Board Meeting in the Town Hall was called to Order by Chairperson Webb at 6:00pm 
and a Roll Call was done to establish a Quorum with Seana Frint, Donna Porter, Zach Desrosiers and Tom 
Emerson in attendance.  Zech Gotham of Morgan & Parmley was also in attendance along with members 
of the Roads and Right of Way Committee, Greg Martin & Mark Holm.  Clerk Bourassa verified notice.   
 
A motion was made (Porter/Frint) to approve the Agenda.  Voice vote taken, motion carried. 
 

        Discussion with Zech Gotham of Morgan & Parmley to discuss Lake Road Project & other town projects: 
        Zech reported that he has spoken with the Project Manager at A-1 Excavating Contractors last week and  
        they would like to get started on Lake Road as soon as the frost bans go out.  That is estimated to be  
        around May 10th or so. They will touch up any restoration areas and do a final grading to get ready for 
        paving.  They plan to complete the project on schedule with a completion date of June 30th.  Change order  
        #1 (to run the conduit under the road by the VFW) was discussed as well as the parking area at the VFW.  
        Zech asked the RROW committee and the board to review the passing lanes on Lake Road.  Regarding  
       Tomahawk Park, he handed out a site plan for the board to review.  He’s working on the Moore Rd and  
       Ellison Lake Rd. intersection.  He’s also working on a proposed new Fire Hall along Barnes Rd, those plans  
       are in the preliminary stage at this time.  60’ x90’ is the proposed size with a drive thru so backing in of  
       emergency vehicles wouldn’t be necessary.  It would include an office area, a kitchen, bathroom, locker  
       room, living (sleeping) quarters and mechanical room.  A salt shed could be located along Ellison Lake Rd.   
       Finally, the George Lake Rd and Red Oak Drive intersection may need to be re-designed and Zech is looking 
       into that. Change Order #1 was approved at the January meeting so Chairperson Webb signed the  
      documents.  Change Order #2 to install a beam guard on Lake Road from station 24+50 right to station  
      26+50 right at a cost of $10,587.50 was presented by Zech.  
 
       Motion made (Desrosiers/Porter) to authorize Change Order #2 in the amount of $10,587.50.  Voice vote 
       was taken, motion carried. 

 
 

Meeting adjourned at 7:05pm.       

 
Judy Bourassa, Town of Barnes Clerk-Treasurer 

Phone: 715-795-2782    Email: clerk@barnes-wi.com 
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